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EPA Technical Direction Document 
Amendment 01-95-07-0065-C 

START CONTRACT #: 68-W5-0009 

Activity Type: IV.A.3 Site Inspection Prioritization 
Task: Sampling SIP 
General Task Description: SIP 
Completion Date: 06/27/97 

Created On: 04/15/97 
DPO/PO:Diane Kelley 
Task Monitor: Daria Dilaj 
Task Codes: 21; J; SI 

Site/Project Name: Covitch Property/Former ATF Davidson 
Co. 
City, State, Zip: Northbridge , MA 
SSID#: XX CERCLIS #: MAD046128559 

Estimated Cost :$0.00 
Estimated Hrs: 30 

Dedicated: 30 
Non-Dedicated:0 

Funds Source: CERCLA Site Assessment 
DCN #(s): 
SCP084 (AAE) Site Assessment $-21,229.00 
SCP111 (AAG) Site Assessment $21,229.00 

Deliverable: Letter Report 
Overtime: Not Applicable 
Reference: No 

TDD Expenditure Limit: $21,229.00 
Hours: 670 

Dedicated Hours: 670 
Non-Dedicated Hours: 0 

Staffing: Dedicated Staff 
Priority: High 
Start Date: 01/10/97 

Specific Element(s): Refer to SI/SIP SOW dated 10/04/95. 

Comments: Extension of completion date due to delays which result from EPA and START agreeing 
to allow PRP MCP Tier classification information be incorporated into the Draft SIP. 
Additional hours are added due to the time required to deal with third party contact, 
additional data reviews, and summary of PRP analytical data materials. Refer to Status 
Report dated 04/03/97. 

{Also note changes in DCN numbers} 

A. TDD Created By: 

04/15/97 

Caroline N Marchant/Rl/USEPA/US Signed On: 

B. Reviewed and Approved By: 

Project Officer: C^Sfc&af %S*»&>*^~ 04/15/97 

Caroline N Marchant/Rl/USEPA/US Signed On: 

Contract Officer: 
Not required Signed On: 

Active Amendment #01-95-07-0065-C Printed On 04/15/97 at 11 ;15:12 AM 



EPA Status Report 01-95-07-0065-B 

START CONTRACT # 68-W5-0009 
Site/Project Name: Covitch Property/Former ATF Davidson DPO/PO: Diane Kelley 
Co. Created On: 04/03/97 
Activity Type: IV.A.3 Site Inspection Prioritization Estimated Completion Date: 
Task: Sampling SIP 03/28/97 
General Task Description: SIP 

Ceiling for This TDD # 
Estimated Cost: $21,229.00 
Estimated Hours: 640 

Dedicated: 640 
Non-Dedicated: 0 

Staffing: Dedicated Staff 

Priority: High 

Status Section - Signed by Roy F. Weston Inc. START I on 04/04/97 10:01:46 AM, according to EPA Admin. 
Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for the 
period specified in the TDD: 

Additional Cost: $0.00 
Additional Hours: 30.0 

Contractor Comments: 
START is requesting an amendment to the completion date due to delays which result from 
EPA and START agreeing to allow PRP MCP Tier classification information to be 
incorporated into the Draft SIP. 

Additionally START is requesting 30 additional LOE hours (no additional cost) which result 
from the additional time required to deal with third party contact, additional data reviews, 
and summary of PRP analytical data materials. 

Tasks remaining to be completed for this site include incorporation of third party data into 
the draft, and submittal of the draft and final reports. START anticipates no change in the 
cost (dollars) required to complete this project. However, the new anticipated completion 
date and budget (LOE hours) for,the project are 27 June 1997 and 670 LOE hours. 

Contractor Signature: 

04/03/97 

Roy F. Weston Inc. START I Signed On: 

Status Report for TDD # 01-95-07-0065-B Printed On 04/04/97 at 10:03:07 AM 



To Amend Projects through ATGS, please provide the following information: 

Site Leader's Name: Mike Jennings Today's Date: 27 March 1997 

Amendment Required by: 28 March 1997 

Site/Project Name: Covitch Property/formerly ATF Davidson Property 

TDD No./PCS No.: 95-07-0065 C 

Additional Hours needed to complete project: 30 

Additional Dollars needed to complete project: N/A 

New Completion date, if applicable: 6/27/97 

New Estimated Budget for the project (hours/dollars): 670 LOE & $21,229 

Short explanation of why amendment is needed: 

START is request fin amendment in the completion date due to delays resulting from EPA and 
START agreeing to allow PRP MCP Tier classification information incorporated into the Draft 

SIP- /lAp^yi n U . 

Additionally START is requesting (^Mtio^^30 LOE hours (no additional cost) resulting from 
additional time dealings with third party contact, additional data reviews^and summary of PRP 
analytical data materials. 

Tasks Remaining to be completed forfnis site include incorporation of third party data into the 
draft, submittal of the draft and fined reports. START anticipated no change in the cost (dollars) 
required to complete thisprojec^/iowever}the new anticipated completion date and budget (LOE 
hours) for the project are 27 June 1997 and 670 LOE hours. 

Site Leader's initials Date ffi/r"? 

Project Leader's initials " f ^ ) Date j/z^9l 

ATL/TL's initials < C ^ l ^ Date ^ I ' - ^ 7 

ATGS Coordinator's initials Date 



EPA TDD Acceptance Report 01-95-07-0065-C 

START CONTRACT # 68-W5-0009 
Site/Project Name: Covitch Property/Former ATF Davidson 
Co. 
Activity Type: IV.A.3 Site Inspection Prioritization 
Task: Sampling SIP 
General Task Description: SIP 

DPO/PO: Diane Kelley 
Created On: 04/15/97 
Priority: High 
Staffing: Dedicated Staff 

Estimated Cost: $0.00 
Estimated Hours: 30 

Dedicated: 30 
Non-Dedicated: 0 

Estimated Completion Date:06/27/97 

Specific Element(s): 
Refer to SI/SIP SOW dated 10/04/95. 

Acceptance Comments: - Signed by Roy F. Weston Inc. START I on 04/15/97 06:14:03 PM, according to EP 

Accepted by: 

Roy F. Weston Inc. START I 
04/15/97 
Signed On: 

Acceptance Form for TDD # 01-95-07-0065-C Printed On 04/17/97 at 01:42:38 PM 



EPA TDD Acceptance Report 01-95-07-0065-C 

START CONTRACT # 68-W5-0009 
Site/Project Name: Covitch Property/Former ATF Davidson 
Co. 
Activity Type: IV.A.3 Site Inspection Prioritization 
Task: Sampling SIP 
General Task Description: SIP 

DPO/PO: Diane Kelley 
Created On: 04/15/97 
Priority: High 
Staffing: Dedicated Staff 

Estimated Cost: $0.00 Estimated Completion Date:06/27/97 
Estimated Hours: 30 

Dedicated: 30 
Non-Dedicated: 0 _J 

Specific Element(s): 
Refer to SI/SIP SOW dated 10/04/95. 

Acceptance Comments: - Signed by Roy F. Weston Inc. START I on 04/15/97 06:14:03 PM, according to EP 

Accepted by: 

04/15/97 
Signed On: Roy F. Weston Inc. START I 

Acceptance Form for TDD # 01-95-07-0065-C Printed On 04/15/97 at 06:24:48 PM 


